1.0 In the high level meetings the Government has advised HMWSSB to stop the drawls from Singur / Manjira system to delineate the source water to Mission Bagheeratha drinking water needs and also directed to make suitable arrangements to divert Godavari water to Singur / Manjira systems of HMWSSB.

2.0 As such it is proposed to lay 1800mm dia MS main from Ghanpur Reservoir to Patancheru along ORR. The DPR proposals got prepared through M/s.NCPE Infrastructure India (P) Ltd., Hyderabad, with hydraulic designs and cost estimates etc.

3.0 The cost of above proposal furnished by the consultant is Rs.398 Crores and the same was submitted to the Government seeking administrative sanction.

4.0 The Government vide GO Rt.No.221 of MA&UD(C) Department, dt: 10.04.2017, has accorded administrative sanction to the project for an amount of Rs.398 Crores for “Laying of 1800 mm dia MS main from Ghanpur Reservoir to Patancheru along ORR” and directed HMWSSB to take further necessary action in the matter.

5.0 Accordingly HMWSSB has invited the online Bids during May'2015.

6.0 The Government approved the lowest bid and permitted HMWSSB to entrust the work to successful bidder vide GO Rt.No.455, MA&UD(C) Dept., dated: 28-07-2017.

7.0 The agreement for the work is concluded with the agency in Oct'2017 with an implementation period of 12 months.

8.0 **Present Status of Work:**

   i) Dia of pipeline - 1800 mm dia MS
   ii) Total Length - 44550 Rmt
   iii) Pipes manufactured - 36800 Rmt
   iv) Length laid so far - 28000 Rmt

9.0 Pipeline project is likely to be completed by Aug’2018.