

## HYDERABAD METROPOLITAN WATER SUPPLY AND SEWERAGE BOARD

### Krishna Drinking Water Supply Project Phase-III

The Government has accorded administrative sanction for the Krishna Phase-III project vide GO Ms.325 MA&UDD, dated: 24-8-2012 with permission to avail Rs.1500 Crores loan assistance from HUDCO with Government guarantee and also for balance amount of Rs.170 Crores budgetary provision from Govt.

Tenders for the project were called for and the Govt has approved for entrustment of works to the successful bidders vide GOs dated: 27.12.2012 & 3.1.2013. The Govt has also provided counter guarantee for Loan Agreement with HUDCO.

The project works taken up in 10 packages as noted below.

Sl. No.	Name of the work	Agency	Contract Value (Rs in Cr.)
1	Pipeline from Kodandapur to Nasarlapally – Pack-1	M/s.KCCL-SMC-IHP(JV)	298.2913
2	Pipeline from Nasarlapally to Godakondla – Pack-2	M/s.IVRCL-TAINFRA(JV)	205.8687
3	Pipeline from Godakondla to Gungal – Pack-3	M/s.BRCPL-TAINFRA(JV)	165.4303
4	Pipeline from Gungal to Saheb Nagar – Pack-4	M/s.IHP-VISHWA(JV)	219.0916
5	Construction of 90 Mgd WTP – Pack-5	M/s.RAMKY-SMC(JV)	138.26
6	Construction of Clear Water Reservoir – Pack-6	M/s.MEIL-SMC-SNT(JV)	60.8627
7	Construction of Pump Houses – Pack-7	M/s.SSC-CMR(JV)	20.3571
8	Pumping Plants – Pack-8	M/s.MEIL-KBL(JV)	135.4399
9	Pipeline from Saheb Nagar to Prashasan Nagar Ring Man-1 – Pack-9	M/s.MEIL-KCCL(JV)	180.8039
10	Pipeline from Saheb Nagar to Sainikpuri / Alwal Ring Main-2 – Pack-10	M/s.MEIL-KCCL(JV)	138.5787
	<b>Total</b>		<b>1562.9842</b>

#### Status of Project:

##### Pipelines:

- The main pipeline & ring main pipelines are completed and commissioned.

##### Civil works:

- The Pump House works are completed and commissioned.
- The Reservoir works are completed and commissioned.
- The Water Treatment Plant (WTP) works at Kodandapur are completed & commissioned.

#### Project completion:

Project is completed & commissioned by Nov/2015 for supply of designed quantity of 90 Mgd & is in operation.

**Photo Exhibits of KDWS Ph-III**

